SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:11AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 512 Const Calendar Day: 931 Date: 27-Mar-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  03:00am 02:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute

Cable Hauling
[]

John & | had to work on the strand measurements on the main span & on the West loop . We had
to measure strands # 110, 111, 112,113, & 114 on the main span . & we had to measure strands
#114, & 115 on the West loop .

We started on the South main span at 4:10 AM. Due to the high wind our measurements were +/-
40 mm. We were called at 4:20 AM. to stop measuring on the South main span . Wind speed reached 28
Mph

After that , we had to measure the strands on the West loop . We started at 4:40 AM. We were
done at 5:10 AM.

We returned to the South main span for the fine tune adjustments at 5:20 AM. We had to stand by
for the wind to calm down in order to get accurate measurements . At 6:30 AM. ABF engineers called the
adjustment off on the South main span .

We returned to the North main span at 6:40 AM. ABF adjusting crews had to adjust strands
11,112, & 113 . Our measurements were +/- 10 mm. We were done at 7:25 AM. We left the field at
7:30 AM.

After that , | had to cover the activities on the South saddle on the East end . ABF crews continued
to wok on PWS # 115 . Crews to take the twist out & form the strand . They started at 7:30 AM. Crews
were done at 7:45 AM. They started to install PWS # 115 at 7:45 AM. Crews were done at 8:30 AM.

After that , crews had to release the strand from the lower winch , pull it East , float & prepare to
work strand # 116 . They started at 8:35 AM. Crews were done at 9:15 AM.

Crews had to float PWS # on the upper winch & place it on the lower rollers above the South
saddle . They started at 11:00 AM. They were done at 11:10 AM.

In addition to that , crews had to work on PWS #116 . Thy had to take the twist & form the strand .
They started at 11:15 AM. Crews were done at 11:30 AM. They started to install PWS # 116 at 11:35 AM.

Daniel H . & Zach had to work on the connections for the rods & sockets for PWS # 115 & 116 .
Saman witnessed & measured PWS # 115 at 7:25 AM. & Bob witnessed & measured PWS #116 at 9:35
AM.

Check Bob's report for employees names , hours , & detailed activities .
In Burma office Matt & | had to work on the report for suspender brackets on the North side . | was
done at 2:30 PM.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 512 Date: 27-Mar-2012 Tuesday
Ironworker JNM Zach MacDonald 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D

04-0120F4 Bid Item: C-PWS-SWW.067 Install Cable Shrouds West of W2
AMERICAN BRIDGE/FLUOR, A JV
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